
  
 

   
 

 

 

     

 

  

 

  
    
   
       

    
 

    

        
      

Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

SCHEDULE 35 

PERMITS, LICENCES, APPROVALS AND AGREEMENTS 

a) The Permits, Licences, Approvals and Agreements may include, but are not limited to those included in the tables below. 
b) The following Responsibility Tables will be updated by addendum, if applicable, upon receipt of further information. 
c) The following Responsibility Tables are for the purpose of the performance of the Works. 
d) If, for any permit, licence, approval or authorization listed in this Schedule 35, where there is a legislative requirement for the applicant to 

be the City, then DB Co shall act as the City’s agent and will be responsible for all aspects of the application preparation and submittal 
process at DB Co’s own cost and expense.  If required, the City will sign off on the application. 

e) All other Permits, Licences, Approvals and Agreements not listed herein or otherwise noted, are the responsibility of DB Co. 

[NOTE to PROPONENTS: the Ontario Ministry of the Environment and Climate Change (MOECC) has changed to the Ontario 
Ministry of the Environment, Conservation and Parks (MECP). For the purpose of this Schedule they are considered to be the same.] 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Stage 2 LRT PLAA (Draft) 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

Site Plan Control – Development Outside 
of the Public Transit System Right-of-Way 

City of Ottawa Not started. Necessary where required 
under specific circumstances such as 
infrastructure not part of the LRT 
infrastructure, e.g. parking lot 
redesign and over-build of stations. 
Consultation with the City will be 
required. 

DB Co 

Building and Demolition Permits – 
Stations and MSF 

City of Ottawa Not started. DB Co 

Noise By-law Exemption City of Ottawa Not started. DB Co 

Approval under Sewer Use By-law to 
discharge waste water 

City of Ottawa Not started. DB Co 

Road Cut Permit (utility circulation) City of Ottawa Not started. DB Co 

Temporary Construction-Related 
Encroachment Permit 

City of Ottawa Not started. DB Co 

Temporary Construction Easements City of Ottawa Not started. DB Co 

Street or Lane Closing/Opening City of Ottawa Not started. DB Co 

Zoning By-Law Amendment City of Ottawa Not started. Necessary where required 
under specific circumstances , e.g. 
station related development. 

DB Co 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

Consultation with the City will be 
required.Where associated with 
station related development and 

Sign Permit City of Ottawa Not started. DB Co 

Permit under Ontario Heritage Act City of Ottawa Not started. May be necessary if 
heritage resources affected. 

DB Co 

Emergency Services Approval – Fire and 
Life Safety 

City of Ottawa Not started. DB Co 

Offer to Connect (“OTC”) TBD Not started. The City will execute the Offers To 
Connect (“OTC”) with Hydro 
Ottawa; however, DB Co, at its 
sole cost and expense, to complete 
all work required to secure and 
fulfill OTC agreements including 
PA Schedule 15-2 – Design and 
Construction Requirements.c”) 
with Hydro Ottawa; however, DB 
Co, at its sole cost and expense, to 
complete all work required to 
secure and fulfill OTC agreements 
including PA Schedule 15-2 – 
Design and Construction 
Requirements. 

Electrical Plan Review Electrical Safety 
Authority 

Not started. DB Co 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

Construction Registration Permit Electrical Safety 
Authority 

Not started. DB Co 

Notice of Project as per Occupational 
Health and Safety Act (Ontario) 

Ministry of 
Labour 

Not started. DB Co 

Registration of Constructors and 
Employers Engaged in Construction 

Ministry of 
Labour 

Not started. DB Co 

Permit to Take Water Ontario Ministry 
of the 
Environment and 
Climate Change 

Not started. DB Co 

Environmental Compliance Approval 
(ECA)– SWM Facilities 

Ontario Ministry 
of the 
Environment and 
Climate Change 

Not started. DB Co 

ECA – Water and Sanitary Sewer Ontario Ministry 
of the 
Environment and 
Climate Change 
(In certain 
instances the City 
of Ottawa has 
delegated 
authority from 
MOECC for 
review) 

Not started. DB Co 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

ECA – Air and Noise Ontario Ministry 
of the 
Environment and 
Climate Change 

Not started. DB Co 

Environmental Activity and Sector 
Registry (EASR) 

Ontario Ministry 
of the 
Environment and 
Climate Change 

Not started. DB Co 

Approvals from MOECC under Ontario 
Environmental Assessment Act O. Reg 
231/08 for the LRT Confederation Line 
West Extension and Confederation Line 
East Extension. 

Ontario Ministry 
of the 
Environment and 
Climate Change 

Separate approvals have been 
received from the MOECC Minister 
for the Environmental Project Reports 
for Confederation Line West 
Extension and Confederation Line 
East Extension. The EPR reports and 
approvals are available in the data 
room.   

City 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

Approvals from MOECC under Ontario 
Environmental Assessment Act O. Reg 
231/08 for the Bayshore to Moodie Bus 
Rapid Transit (BRT) Conversion to Light 
Rail Transit (LRT) 

Ontario Ministry 
of the 
Environment and 
Climate Change 

Approvals have been received from 
the MOECC Minister for the 
Environmental Project Report for the 
Bayshore to Moodie Bus Rapid 
Transit (BRT) Conversion to Light 
Rail Transit (LRT) The EPR reports 
and approvals are available in the data 
room.  

City 

Approval from MOECC under Ontario 
Environmental Assessment Act through 
the Class EA for Provincial Transportation 
Facilities - Highway 417 Expansion 
preliminary design. 

Ontario Ministry 
of the 
Environment and 
Climate Change 

MTO has completed the Highway 417 
(Ottawa Queensway) from Highway 
416 to Easterly to Anderson Road, 
Preliminary Design and 
Environmental Assessment, GWP 
663-93-00, Transportation 
Environmental Study Report (TESR) 
in accordance with their Class EA 
process for Provincial Transportation 
Facilities. 

MTO 

Approval from MOECC under Ontario 
Environmental Assessment Act through 
the Class EA for Provincial Transportation 
Facilities - Highway 417 Expansion detail 
design. 

Ontario Ministry 
of the 
Environment and 
Climate Change 

A [REDACTED]% design has been 
undertaken by WSP for the MTO DB 
Co will be required to complete a 
detail design documented in a Design 
and Construction Report (DCR) for 
MTO Highway 417 components 

DB Co 

Amendments to the approvals of MOECC 
under Ontario Environmental Assessment 

Ontario Ministry 
of the 

An addendum to the Confederation 
Line West Extension Environmental 

DB Co is responsible for any other 
addendums to the approved to the 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

Act O. Reg 231/08 Environment and 
Climate Change 

Project Report is being prepared by 
the City and for the Bayshore terminal 
bus station and lay-by area and will be 
provided to DB Co in the data room.  

Environmental Project Reports that 
are required following Financial 
Close. 

Amendments to the approvals of MOECC 
under Ontario Environmental Assessment 
Act – Highway 417 Expansion 

The City of Ottawa has completed the 
Municipal Class Environmental 
Assessment (EA) Study for the 
Maitland Avenue Highway 417 
Bridge Cycling Improvements. The 30 
day review period will be complete on 
June 8, 2018. No Part II Order 
Requests were received and the MTO 
Clearance letter has been posted 

DB Co responsible to incorporate 
these changes into the DCR as 
required. 

Endangered Species Act Permits Ontario Ministry 
of Natural 
Resources and 
Forestry 

City has identified Species at Risk for 
which permitting under ESA will be 
required.  The City has initiated the 
permits. 

The City of Ottawa will submit all 
approval documentation with DB 
Co as an agent for the 
implementation of the permits 
conditions related to design and 
construction activities.  The City of 
Ottawa will be responsible for the 
monitoring portion of the permit 
conditions. 
Permits that have been received 
prior to financial close will be 
provided.  Pending permit 
applications will also be provided 
with the understanding the 
proposed mitigation measures are 
conditional until the permit is 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

received. 

Public Lands Act Work Permit Ontario Ministry 
of Natural 
Resources and 
Forestry 

Initiated by City. DB Co to implement 

Archaeology – Letter of acceptance 
verifying the report complies with Ministry 
requirements and filed with Ontario Public 
Register of Archaeological Reports 

Ontario Ministry 
of Tourism 
Culture and Sport 

City has received Acceptance Letters 
for Confederation West and 
Confederation East Extension Stage 1 
Archaeological Assessment. Stage 2 
Archaeological Assessments are 
underway by the City.  

City is responsible to obtain the 
acceptance letter in respect of all 
those archaeological assessments 
completed by the City in advance 
of Financial Close. DB Co is 
responsible to obtain the 
acceptance letter in respect of all 
those archaeological assessments 
required after Financial Close. 

Approval for provincial funding Ontario Ministry 
of Transportation 

City is seeking provincial funding City 

Approval from MTO for building and land 
use permit in accordance with the 
requirements of the Public Transportation 
and Highway Improvement Act 

Ontario Ministry 
of Transportation 

Not started. DB Co 

Approval from MTO for Encroachment 
Permits in accordance with the 
requirements of the Public Transportation 
and Highway Improvement Act for the 
new proposed Pedestrian Bridges and the 

Ontario Ministry 
of Transportation 

City is consulting with MTO 
Engineering Section and currently 
finalizing property requirements for 
submission to MTO Corridor 
Management Office. City is 
consulting with MTO Engineering 

City 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

permanent System Infrastructure Section to coordinate property 
requirements prior to submission to 
MTO Corridor Management Office 
for review and approval. 

Approval from MTO for Encroachment 
Permits in accordance with the 
requirements of the Public Transportation 
and Highway Improvement Act for 
Construction Activities on Lands as 
identified in Schedule 20. 

Ontario Ministry 
of Transportation 

Not started. DB Co 

All access to Highway Corridor Lands is 
coordinated and approved by the MTO 
using the Eastern Region ROW Form, 
which may be submitted following 
issuance of an  Encroachment Permit for 
the segment of Highway Corridor Lands 
where access is sought. 

Ontario Ministry 
of Transportation 

Not started. DB Co 

Approval pursuant to Ontario Regulation 
174/06 – Development, Interference with 
Wetlands and Alterations to Shorelines and 
Watercourses 

Rideau Valley 
Conservation 
Authority 

Not started. DB Co 

Approval pursuant to Section 35 of the 
Fisheries Act or Clearance that no approval 
is required. 

Fisheries and 
Oceans Canada 

City has consulted with the DFO and 
and no Fisheries Act Authorization is 
required for the Pinecrest Creek 
realignment. DFO provided a Letter 
of Advice which is available in the 

DB Co to implement. 

CONFIDENTIAL & PROPRIETARY Page 9 of 17 



  
 

   
 

 

 

     

 

     
   

 

  
 

 
 

 
 

  

 
  

  

 

   
 

 

 
  

 
 

 

 
 

   
 

 
 

 
  

 
 

 
 

 
 

 

 
 

  
  

Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

data room. 

License to Collect Fish for Scientific 
Purpose 

Ministry of 
Natural Resources 
and Forestry – 
Kemptville 
District 

Not started. DB Co 

Land Access Permit National Capital 
Commission 

Not started. To be obtained by DB Co. 
should access be required to NCC 
properties not included in the Lands. 

DB Co 

Land Acquisition and/or Lease PSPC, NCC Contingent on City receiving NCC 
FLUDA 

City 

CEAA 2012 Section 67 CEAA 
determinations 

NCC, PSPC, 
ECCC, DFO (if 
required) 

The City has prepared the 
Confederation Line Environemtnal 
Effects Evaluation (EEE) to submit to 
federal authorites for determinations. 
NCC and PSPC have approved the 
EEE 

The NCC is currently preparing the 
environmental effects evaluation 
report for the Sir-John-A.Macdonald 
parkway linear park works. 

Design and construction relevant 
environmental commitments part of 
the Confederation Line EEE 
document to be implemented by 
DB Co. 

The commitments for the 
Confederation Line EEE are 
included in Appendix A of 
Schedule 17 and the Confederation 
Line EEE has been made available. 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

Species at Risk Act Permits Environment 
Canada and 
Climate Change 

City has identified Species at Risk for 
which permitting under SARA will be 
required.  The City has initiated 
permits. 

Applications have been made 
available. 

The City of Ottawa will submit all 
approval documentation with DB 
Co as an agent for the 
implementation of the permits 
conditions related to design and 
construction activities.  The City of 
Ottawa will be responsible for the 
monitoring portion of the permit 
conditions. 
Permits that have been received 
prior to financial close will be 
provided.  Pending permit 
applications will also be provided 
with the understanding the 
proposed mitigation measures are 
conditional until the permit is 
received. 

Approval for federal funding Infrastructure 
Canada 

City is seeking provincial funding City 

Any and all Remaining Permits, Licenses, 
Authorizations and Approvals 

Various Agencies Not started. DB Co 

NCC Approval in Principle NCC Western Light Rail Transit (WLRT) 
Project – Alignment and Functional 
Design Approval in Principle received 
from NCC on January 27, 2017. 

No Approval in Principle is needed to 
be issued by the NCC for the 

City 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

Confederation East Extention 
Alignment. 

Functional Design Approval in 
Principle received fromm NCC on 
June 20, 2018 for Moodie extension. 

NCC Concept Design Approval NCC ~ May 2018 City based on DB Co’s proposal 
design 

NCC Property Transaction Approval NCC ~ May 2018 City 

NCC Federal Land Use, Design and 
Transaction Approval 

NCC January 1 2019 – December 31 2021 City 

Transport Canada approval to build a 
SWM pond in the airport’s restricted zone 

Transport Canada Letter of conditions from Transport 
Canada received on August 29, 2017. 

DB Co to implement mitigation 
measures decribed in July 17, 2017 
letter from NCC to Transport 
Canada except for the baseline bird 
monitoring program reporting to 
Transport Canada (August 2017 to 
December 2018) to be completed 
by the City. 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

Permits, Licenses and Approvals Issuing Agency Status Responsibility of: City of Ottawa 
or DB Co. or Other 

Ontario Invasive Species Act obligations MOECC Presence of dog strangling vine has DB Co to complete restricted 
regarding propagation of restricted species been noted by the City during 2017 

field surveys in the Pinecrest creek 
corridor. 

invasive species surveys before 
project is carry out and to 
incorportated mitigation measures 
into the Environmental 
Management Plan to ensure legal 
obligations are met. 

Provincial Secondary Land Use Program – 
Real Estate transaction management 
review and approval process. 

Hydro One 
Networks Inc. 
(HONI) 

City is currently working with HONI 
and HONI have issued an approval in 
principle based on RCD.  HONI will 
require well-advanced detail design 
prior to a final approval of all 
proposed SI / NMI real estate 
transaction within the transmission 
corridor.  Final approval from HONI 
will require DB Co to work closely 
with HONI during detail design 
phase. 

City 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

APPENDIX A – LISTED DB Co PLAAs 

Listed DB Co PLAA’s Timeline for Final Determination by the City 

Site Plan Control - Development Outside of the Public Transit 
System Right-of-Way 

[REDACTED] 

Building and Demolition Permits - Stations and MSF [REDACTED] 

Noise By-law Exemption 

* If approved by ward councillor 

[REDACTED] 

Approval discharge waste water - Under Sewer Use By-law [REDACTED] 

Road Cut Permit 

Utility Circulation 

[REDACTED] 

Temporary Construction-Related Encroachment Permit 
ROW/Property 

[REDACTED] 
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Execution Version 

Listed DB Co PLAA’s Timeline for Final Determination by the City 

Street or Lane Closing/Opening [REDACTED] 

Zoning By-Law Amendment [REDACTED] 

Sign Permit [REDACTED] 

Permit Under Ontario Heritage Act [REDACTED] 

Emergency Services Approval - Fire and Life Safety [REDACTED] 
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Confederation Line Extension Project Project Agreement – Schedule 35 
Execution Version 

APPENDIX B – INDICATIVE MTO RESPONSE TIMES 

a) The following table identifies indicative MTO response times for certain DB Co Permits, Licences, Approvals and Agreements for which 
the MTO is the issuing Governmental Authority.  The indicative MTO response times stated below are provided for information only and 
shall not be binding on the MTO, the City or any City Party.  DB Co shall not be entitled to any relief from its obligations under the 
Project Agreement or additional time or compensation as a result of a failure of the MTO to approve or respond within such indicative 
response times. 

Deliverable Indicative MTO Response Times 

Addenda to MTO Design Criteria [REDACTED] 

Proposal for use of products not on DSM 
(including samples, justification, etc. as 
applicable) 

[REDACTED] 

Final Eligibility Letter for EA Clearance and 
comments/responses [REDACTED] 

Designation of Construction Zone 
Associated speed reductions [REDACTED] 

Temporary PHM-125 [REDACTED] 

Permanent PHM-125 [REDACTED] 

Variations to Permitted Periods [REDACTED] 

Application(s) for extended closure [REDACTED] 

Application(s) for full closure [REDACTED] 
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Ontario Regulation (for dedicated bus lane) [REDACTED] 

Closures (outside Permitted Periods, Sundays, 
Full Closure) [REDACTED] 

Encroachment Permits [REDACTED] 
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